!

ECS Configuration Change Re,Jest Paye10f { Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: ! 5. Tek 6. Rm #: | 7. Dept.

Robert Cole l /Z / / 00 00 -0 j 7 2| . |sor-925-0799 2110C | SED

8. CCR Title: Add 4 GB disk to MSS servers for instaliation depot

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 2/29/00
N .
T [(ee ol Z |
13. Office Mana“gUrSignaturdDate 14. Category of Change: 15. Priority: {If “‘Emergency”
Initial ECS Basetine Doc. filtin Block 28}.

l/v\/ 2 / /7 / o0 Routine
16.(Bocumentation/Drawings impacted: ! 17. Schedule 18. Cl(s) Affected:e0msh03, [0msh03,
920-TDX-001, 922-TDX-010 Impact: n0msh(3, gdmsh08, mOmsho3
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A None - Under 100K

22. Source Reference:  [INCR (attach) [ lActionltem [ |Tech Ref. | JGSFC | JOther:

23. Problem: (use additional Sheets if necessary)
Insufficient disk space for upgrades on MSS servars

24. Proposed Solution: (use additional sheets if necessary)
(nstall & 4 GB extemal drive on the primary MSS server for use as an installation area at EDC, NSIDC, LaRC, GSFC, SMC.

25. Alternate Solution: {use additional sheets if necessary)

26, Gonsequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (if Block 15 is “Emergency™):

28. Site(s) Affected: (JEDF [JpvCc [vATC XIEDC [KIGSFC XLaRC [XINSIDC [QSMC [JAK LIJPL
[JEoC []IDG Test Cell [ ]Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date); Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&C CCB Chair {Sign/Dat Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

y/ 4 225 h o FWd/ECS

34, ECS CCB Chaif (Sign/Date): /| Disposition: Approved App/Com. Disapproved Withdraw Fwd&/ESDIS ERB
Fwd/ESDIS

CMO01JADO ECS/EDF/SCDVMAO

ORIGINAL




